

National Digital Newspaper Program in Ohio 2010-2012 Production Schedule

| Batch | Pre-Digitization Prep/Duplication | Digitization | Quality Review | Sent to LC |
|------------------------|-----------------------------------|----------------|----------------|----------------|
| batch_ohi_2010sample | October 2010 | November 2010 | December 2010 | January 2011 |
| batch_ohi_ariel | February 2011 | March 2011 | April 2011 | June 2011 |
| batch_ohi_borachio | March 2011 | April 2011 | May 2011 | July 2011 |
| batch_ohi_cobweb | May 2011 | June 2011 | July 2011 | September 2011 |
| batch_ohi_desdemona | June 2011 | July 2011 | August 2011 | October 2011 |
| batch_ohi_edgar | July 2011 | August 2011 | September 2011 | November 2011 |
| batch_ohi_feste | August 2011 | September 2011 | October 2011 | December 2011 |
| batch_ohi_guildenstern | October 2011 | November 2011 | December 2011 | February 2012 |
| batch_ohi_horatio | December 2011 | January 2012 | February 2012 | April 2012 |
| batch_ohi_iago | January 2012 | February 2012 | March 2012 | May 2012 |
| batch_ohi_jaques | February 2012 | March 2012 | April 2012 | June 2012 |
| batch_ohi_kent | March 2012 | April 2012 | May 2012 | July 2012 |