

National Digital Newspaper Program in Ohio 2012-2014 Production Schedule

Batch	Pre-Digitization Prep/Duplication	Digitization	Quality Review	Sent to LC
batch_ohi_2012sample	October 2012	November 2012	December 2012	January 2013
batch_ohi_arnarson	February 2013	March 2013	April 2013	June 2013
batch_ohi_byrd	March 2013	April 2013	May 2013	July 2013
batch_ohi_cousteau	April 2013	May 2013	June 2013	August 2013
batch_ohi_drake	May 2013	June 2013	July 2013	September 2013
batch_ohi_ericson	June 2013	July 2013	August 2013	October 2013
batch_ohi_fu	July 2013	August 2013	September 2013	November 2013
batch_ohi_gann	August 2013	September 2013	October 2013	December 2013
batch_ohi_himilco	September 2013	October 2013	November 2013	January 2014
batch_ohi_ingstad	October 2013	November 2013	December 2013	February 2014
batch_ohi_julian	November 2013	December 2013	January 2014	March 2014
batch_ohi_konscak	January 2014	February 2014	March 2014	April 2014
batch_ohi_laing	February 2014	March 2014	April 2014	May 2014
batch_ohi_magellan	September 2014	October 2014	November 2014	December 2014
batch_ohi_norgay	October 2014	November 2014	December 2014	January 2015
batch_ohi_odoric	November 2014	December 2014	January 2015	February 2015